

Criterion C: Project schedule

Date	Action	Details	Comments and follow up	Date completed	Criterion
Feb 2012	Teacher introduced project	My teacher told us to think about 3 clients.	My teacher approved my 3 choices.	19 th Feb	A
March 2012	Initial discussion with Mrs. Alas	Mrs. Alas mentioned that she needed some help with her clients.	Afterwards I went on and researched possible ways to overcome this problem took note of them and showed them to my teacher so he could approve my choice.	20 th March	A
March 2012	First interview with Mrs. Alas	Mrs. Alas gave me a complete description of her problems and what she wanted to achieve.	Having as a base the interview I had with Mrs. Alas I started to plan what I could do with my skills to solve her current problem.	13 th April	A
April 2012	Write up criteria A	After I recorded my interview with Mrs. Alas I wrote down everything in the consultation	Based on the interview I was able to write down everything Mrs. Alas said on the consultation, furthermore I wrote the summary of her problem in the investigation.	30 th April	A
May 2012`	Criteria B	I write down the possible solutions, requirement, my justification & also the specific	I took 4 possible solutions that could be applied to her system in order to solve the problem, in the end I chose one and explained it fully how I would develop it using	14 th of May	B

		performance criteria.	my skills.		
May 2012	Criteria C				C
June 2012	Start Criteria D	I started a Table/Relationship diagram	I showed it to Mrs. Alas in order to check if she wanted to add or remove anything.	29 th June	D
July 2012	Finished Diagrams/ Designs (Form/Report)	I finished the design for the forms/reports and the diagrams.	I sent the design to my client in order for her to tell me if it's lacking something. Meanwhile I'll work on my plan for the internal structure.	15 th July	D
July 2012	Finished Internal Structure	I completed the internal structure leaving some space for validation techniques, which I'll be adding later.	I sent the structure to Mrs. Alas to check if everything seemed OK. Meanwhile she approves the structure I'll work on the List of Resources.	25 th July	D
August 2012	Finished Criteria D	I completed Criteria D leaving out a part of the test plan, as I need to develop the database beforehand.	Mrs. Alas confirmed my work and signed it.	19 th August	D
Sept. 2012	Started the tables	I started making my tables and taking screenshots of it.	I started to make the tables.	13 th September	E
Sept. 2012	Started the forms	I started the design of the forms from scratch	I started adding all of the existing fields into the forms to make the input of data easier	19 th September	E

Oct. 2012	Finished the forms/report	I finished the report and forms	The forms are done and the report	17 th October	E
Oct. 2012	Finished the Navigation Menu	I added the buttons and actions to the menu	They now redirect you to the form/report that you wish to access.	18 th October	E
Oct. 2012	Finished queries	The complex/basic queries are completely finished	All of the queries give the desired output	30 th October	E
Nov. 2012	Finished Crit. E	Finished explaining all of the techniques in the document.	All the screenshots are thoroughly explained.	3 rd November	E
Nov. 2012	Finished the interview	The interview was carried out.	The interview was also recorded.	10 th November	F
Nov. 2012	Finished translating the interview	It was originally in Spanish.	The whole interview was translated to English.	11 th November	F
Nov. 2012	Finished evaluation	The evaluation was made by using the interview.	The evaluation and future developments are done.	29 th November	F