

Criterion C: Project schedule

Date	Action	Details	Comments and follow up	Date completed	Criterion
Feb 2012	Teacher introduced project	My ideas were approved by my ITGS teacher after discussing them through	Make an appointment with Adolfo	19 th February	A
March 2012	Initial discussion with Adolfo	Adolfo mentioned that he was worried about the communication about the church and wanted to improve on that	Come up with ideas on how to overcome Adolfo's problem	11 th March	A
March 2012	First interview with Adolfo	Solutions were discussed and a website was chosen as the solution	Find similar websites to Adolfo's problem	27 th March	A
April 2012	Write up Criteria A	The idea of a website was approved by Adolfo	The problem was described and feasible solutions were mentioned	30 th April	A
May 2012	Criteria B	Description about the requirement to solve problem	The requirements were outlined with specific description	14 th May	B
May 2012	Criteria C	Schedule about things	Outlined process needed to do	21 th May	C
June 2012	Started design	Starting to create the overall design	Finish the overall design Contact Adolfo to see if any	7 th June	D

		of the website	changes need to be made into the website.		
June 2012	Write up Criteria D	Design of website is done	Make changes as to the internal structure	12 th June	D
July 2012	Second Interview with Adolfo	Overall draft of how the website might see	Change colours and design a logo	19 th July	D
August 2012	I started researching about the techniques and resources		I started to focus of the specific techniques I will apply in the making of the website	7 th August	D
August 2012	Finished Criteria D	Overall and Internal structure with test plan done	Show to client for confirmation of the requirements, that they meet and signature	20 th August	D
September 2012	Started criteria E	Starting to create stylesheet, html files and its layout	Stylesheet and html files created, starting writing the codes	3th September	E
September 2012	Got all the information from client	Images, audio files and documentati on got them from client	Organizing files ready to upload to website	4 th September	E
September 2012	Internal content such as text, done	Text is into the website	Write up of css code and design layout	7 th September	E
September 2012	Designing background	Started the design of the background of the website	Apply background design into the website and wait for Adolfo's approval	9 th September	E
September 2012	Design of Title of website	Started the design of the title of the website	Apply title design into the website and wait for Adolfo's approval	9 th September	E
September 2012	Design of customize buttons	Design a customize buttons for the website	Introduce the design buttons into the navigation	9 th September	E
September	Continuation of	Continuing	Work in css codes	11 th September	E

2012	css code	working on css code			
September 2012	Finished Layout	Layout of website finished	Show to client for confirmation of the requirements	13th September	E
September 2012	Started working on navigation menu	Started working on navigation menu and making it a drop down menu	Integrate the design buttons into the navigation	15 th September	E
September 2012	Finished navigation menu	Navigation menu with drop down and hover over effect done	Insert the navigation menu in every page of the website	16 th September	E
September 2012	Changes title (logo)	Change the title (logo) of the website according to the clients requirement	Work on the title and get it done	16 th September	E
September 2012	Started adding all the images	Added all the images into the website	Confirm with client images	16 th October	E
September 2012	Added Google map into the website	Using a html embedded code form Google maps inserted into the website	Change it width and length	19th September	E
September 2012	Added audio files into the website	Started working on how to embed audio files into the website	Haven't finished embedding audio files	20 rd September	E
September 2012	Changed file format for audio files	Convert original audio file into 3 different audio file	Attached audio files into the website	20 th September	E

		format (mp3, ogg and wav)			
September 2012	Finished uploading audio files	Audio files have been uploaded into website	Check if they work on most of the web browsers	23th September	E
October 2012	Finished Product	The product (website) is finished	Test the product	7 th October	E
October 2012	Started write up of Criteria E	Started the write of advanced techniques	Started write up of Criteria E	10 th October	E
October 2012	Finished write up of Criteria E	Finished the write up of advanced techniques of Criteria E	Finished write up of Criteria E	20 th October	E
November 2012	Started writing questions for client for Criteria F	Completed 6 questions for client feedback	Started writing questions for client for Criteria F	12 th November	F
November 2012	Interview with client	Conducted interview with client	Got feedback from client	14 th November	F
November 2012	Write up of Criteria F	Write up of feedback from client	Write up of Criteria F and feedback from it	14 th November	F
November 2012	Finished Criteria F	Finished the write up of Criteria F	Finished Criteria F getting feedback from client	14 th November	F

