

Criterion C: Project schedule

Date	Action	Details	Comments and follow up	Date completed	Criterion
6 Dec	Teacher introduced project				A
14 Jan	Initial proposal submitted		I chose four solutions to the problem and submitted these solutions to Mr. Gray	15 Jan	A
4 th Feb	Interview with Mr. Murgatroyd (El Salvador Cricket President)		Wrote the transcript of the interview	7 th February	A
11 th Feb	Work started on feasibility and analysis		Started working on the draft copy	14 th March	B
2 nd May	Mr. Gray introduced Criteria D		Started working on the draft copy		D
	Start Criteria D		Plan Interview for next week with Mr. Murgatroyd	26 th May	D
5 th May	Start the Overall structure of the website		Started the design for the overall structure of the website on paper.	6 th May	D
6 th May	Continued working on the structure of the website		I started doing the overall design of the website. The characteristics each sub site will have.	18 th May	D
23 rd May	I continued improving the design of the website.		I continued adding features to the design of the website	26 th May	D
26 th May	I started researching the techniques and resources		I started to focus on the specific techniques I would employ in the making of the website.	28 th May	D

	I would use for the website.				
26 th May	I started doing the test plans			26 th May	D
27 th May	I sorted out all the programs I would be using for the making of the website		I made sure I had all the necessary programs to create the website and modify the pictures. I basically made sure that the Web Developer Express was functioning and that I had paint.net in order to modify the pictures.	29 th May	E
29 th May	I started designing the overall layout for every page in the website		I started to organize the way each page would look when one goes to the specific page. However, I focused on the fact that each page had to have a set template, and that the template must not change every time the user changes page, this in turn avoids confusion.	8 th June	D
3 rd June	I then focused on modifying the video Mr. Judge took of a training session.		I started by learning how to use edit the video.	7 th June	E
4 th June	Modifying video		I then went on to cut a few parts of the video to make it look better. I then searched for music that was free of copyright in order to include in the video.	7 th June	D
6 th June	Conversion of photos into thumbnails		I then converted all the El Salvador Cricket photos into thumbnails that would eventually go into	7 th June	E

			the website.		
8 th June	Making sure I have the primary information		I then confirmed with the client all the information that would go into the site. Such as the aims of El Salvador Cricket, the teams etc	9 th June	E
13 th June	Putting the information in the Web Developer Express		I then started to integrate the information into the web developer express. Each time being very careful to add in non-formatted writing.	18 th June	E
15 th June	I then started to learn about Web Developer Express		The way I learned about web developer express was mainly through trial and error. I had to play around with percentages and different styles to see how the whole thing really worked, at first it was very challenging but once I got a grasp it was not as much a challenge as it was before.	23 rd June	E
19 th June	I continued to learn about the different functions		E.g. coloring, underline, italics, etc	23 rd June	E
25 th June	I then started to add hyperlinks		I started adding hyperlinks to the main body text such as the "home", "teams", "contact us" etc	26 th June	E
27 th June	I then created a file for each different page		I added in all the texts with hyperlinks to all the different files	28 th June	E
4 th July	I then started playing around with the design of each page.		I was mainly focusing on the colors blue given that the Salvadorian flag is blue and white, therefore a resemblance between the website and the flag is evident	9 th July	E

8 th July	Adding colors		I was then adding different colors to the text of the website to see how it would look with a blue background. I felt light blue and blue combined very well, I therefore stuck to those to colors.	13 th July	E
13 th July	Decorating		I then started to decorate the information in the home page by changing the font size and the color of the font, in order to try to make the website look welcoming but also professional.	18 th July	E
19 th July	Adding pictures		I then started to add in all the pictures that I had converted into thumbnails in the past. This was rather hard given that numerous pictures had different sizes therefore the site looked messy.	27 th July	E
26 th July	Resizing/modifying		I then started resizing pictures and determining where several of the pictures would look best. For instance, what picture would be best for the home page?	5 th August	E
28 th July	I then started designing the small section that goes above the links		I thought it would look particularly nice if I included the logo of El Salvador Cricket right above the links that lead to other pages. I therefore added every logo to every page.	2 nd August	E
2 nd August	Working on different pages		I then started working on the different pages by changing the fonts, colors	11 th August	E

			and pictures.		
9 th August	Continued		Continued working on the different pages by modifying fonts, colors, pictures etc	11 th August	E
20 th August	Idea of adding logos		I then got the idea of adding all the different logos of the teams that constitute El Salvador Cricket to the top of the page. But before being able to do so, I needed the actual pictures of the logo. I therefore emailed the client and got a hold of them soon after.	28 th August	E
24 th August	Getting logos		Once I had the logos I started integrating them into the teams page, where every team captain says a few words to the members	28 th August	E
28 th August	Resizing logos		I then started to resize the logos in order to be able to place them right beside the El Salvador Cricket logo at the top of the page.	28 th August	E
8 th October	Revising		I then started to revise all the sub sites to see if things were alright and I realized I had numerous broken links that I had to fix.	10 th October	E
13 th October	Borders		I then started adding borders to everything because I felt they constituted an effective design technique	15 th October	E
16 th October	Big mistake with manually resizing borders		Not knowing that by resizing a border manually one affects all the other pages. I resized the borders manually and	18 th October	E

			messed up everything.		
18 th October	Removing borders		I then had to remove all the borders; this was hard for me because it had been very hard to place them there in the first place.	19 th October	E
22 nd October	Integrating new information		I then started placing the information in the respective sites and adding the pictures. I was also positioning the photos with the writing in order for the two of them to not overlap.	23 rd October	E
24 th October	Adding scores/photos		I then started adding in all the scores and photos into their respective files.	6 th November	E
25 th October	Manually adding data		It was particularly hard to enter the tables because at first I had to manually include the data.	6 th November	E
26 th October	Copying tables		I then realized that I was able to simply copy each table from excel and paste it into the website. This was a great relief because what would have literally taken me over 15 hours took around 7 given that the file starts getting stuck due to the long length of the file	6 th November	E
27 th October			Adding Scores	6 th November	E
28 th October			Adding Scores	6 th November	E
29 th October			Adding Scores	6 th November	E
2 nd November	Decorating tables		I had finally added in all the scores and had decorated the tables in order for them to be eye catching.	6 th November	E

3 rd November	Resizing pages		I then started to resize all the pages in order for the website to look formal. I centered everything. This was particularly hard for me given that I had very little experience with positioning and had to do a lot of investigation before undertaking the task. It was also extremely hard given that the photos would jumble up with the new positioning; therefore I had to place the photos again.	8 th November	E
4 th November	Adding borders		I then added borders to many different things in the website in order to improve the design. I then added the bigger picture of every single thumbnail photo I had included. The reason for this was that I was going to allow the user to click on a photo and automatically another window would pop out and give the user a much larger image than that provided by the thumbnail.	7 th November	E
5 th November	Continued		I then checked the website and fixed all the things that needed fixing. Such as, missing information, broken links, broken image links, incorrect photos. I then started to clean the style sheet by writing a different code for every website, this is something	7 th November	E

			I should have done from the start but since I was still a learner, I had not realized this		
10 th November	Showing the project to client		Here I showed Andrew Murgatroyd the website and he gave me some improvement to make.	10 th November	Acquiring feedback
12 th November	Completing improvements		I completed the improvements Andrew had given me.	12 th November	E
19 th November	Made sure Criteria A, B, C and D were completed.		I checked whether I was missing anything in any of the criteria's.	28 th November	Reviewing
23 th November	Started Criteria E		I started Criteria E which involved the technical details of the creation of my website.	28 th December	E
28 th November	Continued with Criteria E		I added details about how I edited the original sound and video of the El Salvador Cricket training session video.	3 rd December	E
4 th December	Continued with Criteria E		I added the search engine optimization techniques and cascading style sheets process.	3 rd December	E
11 rd December	Continued Criteria E		I added the Alt attributes and resizing graphics process.	15 th December	E
28 th December	Completed Criteria E		I finished Criteria E.	28 th December	E
2 nd January	Started Criteria F		Started the questionnaire for Andrew about the product.	17 th January	F
8 th January	Continued with criteria F		Continued to work on Criteria F	17 th January	F
17 th January	Interviewed Andrew Murgatroyd, reviewed the		I interviewed Andrew with the questionnaire I had made. I finished Criteria F and lastly I	17 th January	F

	entire project and completed Criteria F		checked the entire project for mistakes to fix.		
--	---	--	---	--	--