

Criterion C: Project schedule

Date	Action	Details	Comments and follow up	Date completed	Criterion
6 Dec	Teacher introduced project				A
14 Jan	Initial proposal submitted				A
5 Feb	Interview with Carlos Salazar		Write the transcript	7 Feb	A
28 Feb	Work started on feasibility and analysis			14 March	B
2 May	Teacher introduce criteria D			3 may	D
2 May	Started background reading criteria D		Arrange an interview with client to discuss...	2 may	D
5 May	Database Design				D
5 may	design the tables		this is very importune	7 may	D

			because this is the main structure of my table, i need to have the correct tables in order to have the correct data save		
7 may	set relationships	I join all the related table		7 may	D
8 may	create my tables	assistance table, stock table, tools taken per employee table, employee information table	include validation	29 may	D
2jun	add some information	add information but make up information		3jun	D
25 Jul	meeting with my client	talk about the layout of the form, which color he will prefer the form, and to collect the company logo		25 jul	D
3 aug	create my relations	connect the primaries key with the related non primary key		3 aug	D

10 aug	star creating the queries	the query to find the total amount of tools being used, the query to find which tool took each employe, query to find which employ got that tool and the query to calculate the hours work and the amoint of extra hours	to create the query to find the amount of tools being used was the most difficult as is not a normal query y a croostab query and i didn't know how to create one of those	5 sep	D
10 sep	i started with the forms	The stock form, the employee information		25 sep	D
Oct 1	Client meeting	Collect the data, information of employee and stock	I took the photo of the employe	1oct	D
Oct 10	Add data		Changing the format of picture took me a lot of time	15 oct	D
Oct 20	Create report			25oct	D
Oct 26	Create bottoms			28oct	D
7nov	Finish assessment			7 nov	D

12 Nov	Receive Feedback	I didn't do bad I it.			
20 Nov	Start Criteria E		I had to crop the picture as I had full screen pictures	6 Dec	E
12 Dec	Criteria E feedback				E
5 Jan	Interview with client, Feedback from client		Carlos seems to be very pleased with the product.	5 Jan	F
7 Jan	Product evaluation and future product development.			18 Jan	F
18 Jan	Final version		We did PDF file also	18 Jan	